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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. |5, PROJECT NO. (If applicable)
P0O0007 1 April 00 SEE SCHEDULE N/A
6. ISSUED BY FA2521 7. ADMINISTERED BY (If other than Item 6)
CODE CODE

45™ CONTRACTING SQUADRON
1201 EDWARD H. WHITE ST, BLDG 423
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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NO.

Computer Sciences Raytheon

P.O. Box 4127 9B. DATED (SEE ITEM 11)
Patrick AFB FL 32925-4127

10A. MODIFICATION OF CONTRACT/ORDER
NO.

X F08650-00-C-0005

10B. DATED (SEE ITEM 13)
CODE  ODN90 1L | FACILITY CODE 00 Feb 3

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers
is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _1 _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Section G NET INC. $64,186
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

— | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D.OTHER (Specify type of modification and authority)
FAR 52.232-20, LIMITATION OF COST (APR 1984)

E. IMPORTANT: Contractor I:l is not, is required to sign this document and return ___ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

POC: VICKI WILKINSON
PHONE: 321-494-4666
E-MAIL: vicki.wilkinson@patrick.af.mil

SEE PAGE TWO

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed,
remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
KYLE C. ROBERTS
Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of Contracting Officer
d STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA
FAR (48 CFR) 53.243




STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to incorporate contract change proposal (CCP)
00-107, which implements the operation and maintenance (O&M) support to engineering for
the period 1 April to 15 May 2000. The contractor’s proposal, dated 19 April 2000 is hereby
incorporated by reference.

B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $31,796,479 to 31,860,665 an increase of $64,186.

(2) Section B — Supplies/Services and Price/Cost

Pages B-4, B-5, B-7, and B-38 are hereby removed and replaced with the attached
replacement page B-4, B-5, B-7, and B-38 marked “Modification POO007".

(3) Section G — Contract Administration Data

Page G-1 is hereby removed and replaced with the attached replacement page G-1
marked “Modification POO007".

C. Release of Claims: In consideration of the modification agreed to herein as complete and
equitable adjustment for CCP 00-107 dated 19 April 2000, the contractor releases the
government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to the reference proposal.
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Modification POO007 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)

Range Technical Services Contract
Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
0002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO | % 20,926,217
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 20,926,217 $ 20,926,217
0003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $3.75M (SEE NOTE 2)
From Change To
Est. Cost $ - $ - $ -
0004 RESERVED
0005 PRICE OPTION CLIN - 1 JO | $ 85,186
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 85,186 $ - $ 85,186
0006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 664,391
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 664,391 $ - $ 664,391
0007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,315,180
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,254911 $ 60,269 $ 1,315,180
0008 DATA REQUIREMENTS 1 JO $NSP
P0O0007
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)

Range Technical Services Contract
Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
0009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
0009AA Award Fee Pool Available/Earned $ 1,139,849
01 Apr 00 — 31 Aug 00 (Associated with CLIN 0002)
From Change To
Est. Cost $ 1,135,932 $ 3,917 $ 1,139,849
0009AB Award Fee Pool Available/Earned $ 224,272
01 Sep 00 — 30 Sep 00 (Associated with CLIN 0002)
From Change To
Est. Cost $ 224,272 $ 224,272
0009AC-0009AD RESERVED
0009AE Award Fee Pool Available/Earned $ -
01 Apr 00 — 31 Aug 00 (Associated with CLIN 0005)
From Change To
Est. Cost $ - $ - $ -
0009AF Award Fee Pool Available/Earned $ -
01 Sep 00 — 30 Sep 00 (Associated with CLIN 0005)
From Change To
Est. Cost $ - $ - $ -
0009AG Award Fee Pool Available/Earned $ -
01 Apr 00 — 31 Aug 00 (Associated with CLIN 0006)
From Change To
Est. Cost $ - $ - $ -
0009AH Award Fee Pool Available/Earned $ -
01 Sep 00 — 30 Sep 00 (Associated with CLIN 0006)
From Change To
Est. Cost $ - $ - $ -
P0O0007
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract
Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
0010 REIMBURSABLE SERVICES
(Non-fee bearing)
0010AA Overtime 1 JO | % 2,630,000
From Change To
Est. Cost $ 2,630,000 $ - 2,630,000
0010AB Travel and Per Diem 1 JO | % 424,000
From Change To
Est. Cost $ 424,000 $ - 424,000
0010AC Contractor Acquired Property (CAP) 1 JO | $ 3,600,000
From Change To
Est. Cost $ 3,600,000 $ - 3,600,000
0010AD Downrange A&E 1 JO | % 770,000
From Change To
Est. Cost $ 770,000 $ - 770,000
0010AE Downrange Construction 1 JO | $ -
Baseline $1.38M
From Change To
Est. Cost $ - $ - -
ESTIMATED COSTS (CLINS 0002 —0008)  (exclude 0003) $ 22,990,974
ESTIMATED COST (CLIN 0003) $ -
AWARD FEE (CLINS 0009AA — AK) $ 1,445,691
ESTIMATED COSTS (CLINS 0010AA - AE) $ 7,424,000
TOTAL ESTIMATED AMOUNT FYO00 $ 31,860,665
P0O0007
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

SUMMARY

1. Total Phase-in Price $ 142,597
2. Total Estimated Amount - FY 00 $ 31,860,665
3A. Total Estimated Amount - FY 01 $ 64,378,107

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Estimated Amount - FY 01 $ 64,991,999
(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02 $ 63,406,066
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02 $ 64,023,009
(CLINs 2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03 $ 63,232,875
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03 $ 63,869,895
(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04 $ 64,225,641
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount - FY 04 $ 64,885,960
(CLINs 4002-4010 [exclude 4009AA-AC])

7A. Total Estimated Amount - FY 05 $ 65,147,224
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05 $ 65,826,492
(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06 $ 66,685,678
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06 $ 67,384,507
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 $ 419,078,853
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 $ 422,985,124

(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00007
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PART | - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

ACRN Accounting Classification Data Change Amount
AA 5703400 300 83LE 252R13 554R0 01 35182F 662400 F62400 3A $24,966,750
AB 5703400 300 83LE 252R1A 554R0 01 35119F 662400 F62400 3B $ 489,500
AC 5703400 300 83LE 252R1C 554R0 01 33605F 662400 F62400 2A $ 50,000
AD 5703400 300 83LE 252R1D 554R0 01 35119F 662400 F62400 3B $ 1,622,250
AE 5703400 300 83LE 252R1R 554R0 01 33133F 662400 F62400 2B $ 151,500
AF 5703400 300 83LE 252R1S 554R0 01 33605F 662400 F62400 2A $ 86,500
AG 5703400 300 83LE 252R1T 554R0 01 35144F 662400 F62400 3B $ 3,528,500
AH 5703400 300 83LE 252R1U 554R0 01 35138F 662400 F62400 3B $ 157,000
AJ 5703400 300 83LE 264D18 554R0 01 35856F 662400 F62400 3Z $ 137,500
AK 5703400 300 83SG 42270J 58300 01 35182F 525700 (S4600299) $64,186 $ 64,186
TOTAL FY 00 $31,253,686

PRs obligated under this modification:
F50LAK01030100 $65,000

Modification PO0007 |

25 May 2000 |
F08650-00-C-0005
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